
 

TWO WEEK LOOK-AHEAD   
May 15, 2017– May 26, 2017 
 

 

 

The following activities are anticipated over the next two weeks: 

 

Interior: 

 Continue roughing in of new electrical work  

 Continue roughing in of new plumbing work 

 Install new Fire Alarm system 

 Demo and prep for windows and exterior work 

 

Exterior:  

 Continue exterior site work by the house 

 Grading and soil prep at the park parcel on Malcolm X Blvd 

 Begin installation of curbing and pavers 

 

 
 

 

 

Questions or concerns about the project should be directed to DCR Project Manager Patrice Kish, at DCR at 617-

626-1378 or at Patice.Kish@state.ma.us. In case of an emergency, contact 911 or DCR’s 24/7 emergency hotline 

at the Massachusetts Emergency Management Agency at 508-820-1428.    
 

 

 

 

Join us on Twitter @MassDCR - Visit http://mass.gov/dcr  

Visit the Project website here: http://www.mass.gov/eea/agencies/dcr/conservation/planning-and-resource-
protection/projects/roxbury-hsp-project.html  
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